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ESTIMATE RUN 07/14/2015

ESTIMATE SUMMARY 14:11:17

CONTID: C18853A        ESTIMATE NO: 0008 PROG 2005

PCN: 18853A-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL RXFL MIT CHUTE PERCENT TIME:

PROJECT NO: IM0703-384                    

GEORGETOWN HILL RXFL MIT CHUTE

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 07/14/2015 DATE TIME STARTED 01/30/2013

10401 E. 102nd AVE. UNIT #3 DATE LET 01/03/2013 DATE WORK BEGAN 02/04/2013

 DATE AWARDED 01/18/2013 DATE TIME STOPPED 02/03/2013

 DATE CONTRACT EXECUTED 01/29/2013 DATE ACCEPTED 02/03/2013

HENDERSON CO 80640     (303)288-4970 DATE NOTICE TO PROCEED 01/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,747,833.79 PARTICIPATING $ $ 4,068.93

AWARD PROJECT AMT: 1,402,092.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.79%

21,198.10

4,068.93

4,068.93

4,068.93

$

$

$

$

1,726,635.69

0.00

1,726,635.69

0.00

1,726,635.69

-21,031.39

0.00

1,705,604.30

0.00

AMOUNT DUE 1,705,604.30 4,068.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,068.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 8/11/2014 ??:??:??

ORIG TIME ALLOW: 11/7/2013 ??:??:??
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PCN: 18853A-BID   ESTIMATE RUN 07/14/2015

PROJECT: IM0703-384                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:17

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0005 Removal of Rockfall Fence 345.000

0.000

202-01015  
 

8,625.00345.000

0.00

345.000

LF  

25.00000

0010 *Truck (Dump) 246.000

0.000

203-01582  
 

29,520.00246.000

0.00

246.000

HOUR

120.00000

0015 Front End Loader (Rubber Tire) 173.500

0.000

203-01590  
 

27,760.00173.500

0.00

173.500

HOUR

160.00000

0020 Rock Scaler 422.500

0.000

203-02300  
 

46,475.00422.500

0.00

422.500

HOUR

110.00000

0025 Laborer 42.000

0.000

203-02330  
 

2,100.0042.000

0.00

42.000

HOUR

50.00000

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

2.00000

0035 Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

2.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0045 Rock Bolt 75.000

0.000

211-01250  
 

3,900.0075.000

0.00

75.000

LF  

52.00000

0050 Rock Anchor 34.000

0.000

211-01300  
 

11,220.0034.000

0.00

34.000

EACH

330.00000

0055 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

50.00000
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PCN: 18853A-BID   ESTIMATE RUN 07/14/2015

PROJECT: IM0703-384                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:17

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0060 *Fence (Special) 690.000

0.000

607-11530  
 

398,130.00690.000

0.00

690.000

LF  

577.00000

0065 Mesh Post 6.000

0.000

607-55030  
 

26,400.006.000

0.00

6.000

EACH

4,400.00000

0070 Mesh Anchor (Special) 41.000

0.000

607-55050  
 

25,420.0041.000

0.00

41.000

EACH

620.00000

0075 *Cable Net (1/2 Inch) 18,000.000

0.000

607-55101  
 

192,600.0018,000.000

0.00

18,000.000

SF  

10.70000

0080 Cable Net (5/16 Inch) 36,300.000

0.000

607-55102  
 

225,786.0036,300.000

0.00

36,300.000

SF  

6.22000

0085 Cable Net Extension 4,325.000

0.000

607-55105  
 

43,466.254,325.000

0.00

4,325.000

SF  

10.05000

0090 Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0095 *Flagging 698.000

0.000

630-00000  
 

15,356.00698.000

0.00

698.000

HOUR

22.00000

0100 *Traffic Control Inspection 3.000

0.000

630-00007  
 

240.003.000

0.00

3.000

DAY 

80.00000

0105 *Traffic Control Management 108.000

0.000

630-00012  
 

62,100.00108.000

0.00

108.000

DAY 

575.00000

0110 *Barricade (Type 3 M-A) (Temporary) 0.900

0.100

630-80335  
 

22.001.000

2.20

1.000

EACH

22.00000
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PCN: 18853A-BID   ESTIMATE RUN 07/14/2015

PROJECT: IM0703-384                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:17

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0115 *Construction Traffic Sign (Panel Size A) 12.600

1.400

630-80341  
 

238.0014.000

23.80

14.000

EACH

17.00000

0120 *Construction Traffic Sign (Panel Size B) 45.900

5.100

630-80342  
 

4,233.0051.000

423.30

60.000

EACH

83.00000

0125 *Construction Traffic Sign (Panel Size C) 27.000

3.000

630-80343  
 

2,550.0030.000

255.00

31.000

EACH

85.00000

0130 *Portable Message Sign Panel 0.900

0.100

630-80355  
 

4,740.001.000

474.00

1.000

EACH

4,740.00000

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1,050.001.000

105.00

1.000

EACH

1,050.00000

0140 *Portable Message Sign Panel 13.000

0.000

630-80359  
 

1,690.0013.000

0.00

13.000

DAY 

130.00000

0145 *Drum Channelizing Device 22.500

2.500

630-80360  
 

675.0025.000

67.50

25.000

EACH

27.00000

0150 *Traffic Cone 270.000

30.000

630-80380  
 

645.00300.000

64.50

300.000

EACH

2.15000

0155 *Mobile Attenuator 0.900

0.100

630-85020  
 

10,700.001.000

1,070.00

1.000

EACH

10,700.00000

0160 *Mobile Attenuator 51.000

0.000

630-85041  
 

20,553.0051.000

0.00

51.000

DAY 

403.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18853A-BID   ESTIMATE RUN 07/14/2015

PROJECT: IM0703-384                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:17

CUMULATIVE
AMOUNT

CAT NO0200 Georgetown Hill 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A 59,712.810

1,583.630

700-70034  
 

61,296.4461,296.440

1,583.63

61,296.440

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,247,490.694,068.931,248,322.69CURRENT AMT0200 $ $ $

CAT NO0201 MM 237.5 

0185 Removal of Rockfall Fence 550.000

0.000

202-01015  
 

13,750.00550.000

0.00

550.000

LF  

25.00000

0190 Mesh Anchor (Special) 74.000

0.000

607-55050  
 

45,880.0074.000

0.00

74.000

EACH

620.00000

0195 Cable Net (Special) 99,500.000

0.000

607-55103  
 

395,015.0099,500.000

0.00

104,630.000

SF  

3.97000

CAT 454,645.000.00475,011.10CURRENT AMT0201 $ $ $

CAT NO0400 CE Bid items 

0200 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0205 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 1,726,635.694,068.93$1,747,833.79$CURRENT AMTPROJECT TOTAL


